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Richland County Council 

BLUE RIBBON AD HOC COMMITTEE 

April 25, 2017 – 2:00 PM 

4th Floor Conference Room 

 

 

 

 

 

PRESENT: Councilman Greg Pearce, Councilman Paul Livingston, Councilwoman Dalhi Myers, Councilwoman 

Yvonne McBride, Malcolm Gordge, Carol Kososki, Synithia Williams, Tracy Hegler, Natasha Lemon, Liz 

McDonald, Beverly Harris, Donny Phipps, Valeria Jackson, Quinton Epps, Miranda Spivey, Michael King, Jamelle 

Ellis, Carol Roberts, Elaine DuBose, and Jessica Burgoyne 

 

 CALL TO ORDER – Mr. Pearce called the meeting to order at approximately 2:00 p.m.  

   

 SELECTION OF CHAIR  

   

 Ms. Hegler stated she received an email from Chairwoman Dickerson suggesting that Mr. Pearce be elected as 

Chair of the committee. 

 

Mr. Livingston moved, seconded by Ms. Scott, to appoint Mr. Pearce as the Chair of the Blue Ribbon 

Committee. 

 

   

 MOBILE HOME REPLACEMENT VENDOR RECOMMENDATION & APPROVAL  

   

 MOBILE HOME VENDOR SELECTION PROCESS:  

   

  March 7 – Mobile Home Request for Proposal (RFP) was posted 

 March 13 – Mandatory Pre-Proposal Meeting (5 Vendors attended) 

 April 3 – Mobile Home RFP was closed for proposals (received 1 proposal); staff reached out to the 

other 4 vendors that attended the pre-proposal meeting, but did not get a response 

 April 10 – Staff reviewed and determined single proposal was responsive, competitively priced, and 

recommend selection of the vendor 

 April 25 – Present recommendation to the BRC for their favorable recommendation to County 

Council 

 May 2 – Council Reading for selection of Mobile Home Vendor 

 

 

 RECOMMENDED VENDOR – HAMVIS Properties, Inc.: 

 

 Native American owned 

 Performed like services for the following disasters: 

- Hurricane Floyd (1999) 

- Hurricane Isabel (2003) 

- West Virginia Floods (2003) 

- Hurricane Charlie (2004) 

- Hurricane Jeanne (2004) 

- Hurricane Rita (2005) 

- Hurricane Wilma (2005) 

- Hurricane Katrina (2005) 

- Mid-Atlantic Floods (2006) 

 

http://www.richlandonline.com/Government/CountyCouncil.aspx
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- Hurricane Ike (2009) 

- Hurricane Matthew (Current) 

 

 Teaming Agreement with Congaree Home Center, Inc. and Bobby Reavis Company, Inc. 

 Price: $62,000 per mobile home unit 

 

- Includes removal of old mobile home, clean up, remediation and installation of new mobile home 

- The mobile homes are a standard (3BR/2BA) 

- If the County receives additional funding it may be able to offer a small, standard and larger size 

mobile home 

 

HAMVIS Properties, Inc. was unanimously approved by the committee as the mobile home vendor. 

 

 HMGP 2015 FLOOD UPDATE  

   

 HMGP 4241-DR (2015 FLOOD) UPDATE: 

 

 All County submitted applications have been approved by State and submitted to FEMA 

 The Lake Dogwood Dam Armoring application was not completed. State has automatically rolled 

that project to HMGP 4286-DR funding consideration. 

 Our 2 public works applications may or may not be funded by State out of HMGP 4241-HR funding 

 Federal money available has increased from $39M to $48M 

 

   

 HMGP 2016 HURRICANE MATTHEW UPDATE  

   

 HMGP 4286-DR UPDATE (HURRICANE MATTHEW): 

 

 Pre-applications were due to SCEMD by April 11, 2017 

 The BRC recommended to Council to resubmit all 4241-DR (2015 Floods) applications for 4286-DR 

(Hurricane Matthew) and to identify any additional buy-out projects 

 We identified one additional property for buy-out in the Stoop Creek area under HMGP 4246-DR 

(Hurricane Matthew). This pre-application was submitted to SCEMD and SCEMD approved the pre-

application for full application. 

 Public Works identified 15 other properties as potential buyouts for a mitigation project. This pre-

application was submitted to SCEMD and SCEMD approved the pre-application for full application. 

 Initial estimate of Federal money available is $36M 

 

Richland County received 21,000 resident calls to FEMA requesting assistance; 13,506 were homeowners 

 

 

 CDBG-DR UPDATE  

   

 CBDG-DR SF Critical Path for Housing: 

 

3/7 – Post Mobile Home RFP 

3/20 – Post Single Family Rehab RFQ 

4/3 – Close Mobile Home RFP 

4/10 – Select Mobile Home Vendor(s) 

4/17 – Announcement 

4/17 – Outreach Begins 

4/18 – Close Single Family Rehab RFQ 

4/25 – Qualify Single Family Rehab Vendors 

4/25 – BRC for Recommendation of Mobile Home Vendor(s) 

5/2 – Council Reading for Selection of Mobile Home Vendor(s) 

5/15 – Intake Begins 

5/17 – Contract(s) Signed with Mobile Home Vendor(s) 

 



 

Blue Ribbon Ad Hoc Committee 

- 3 - 

 

6/15 – Intake Ends 

7/15 – First Cost Estimate Completed 

7/21 – Vendors able to Sign First Contracts with Residents 

 

Status of Request for Additional CDBG-DR Funds: 

 

 Council formally requested additional CDBG-DR funds based on the large amount of remaining 

storm related unmet needs 

 Letter was signed and submitted to Senator Graham’s office on February 1, 2017 

 County requested an additional $57.5 million 

 County requested the LMI threshold to be reduced from 70% to 50% 

 Budget bill is being developed right now 

 

 1. Outreach Overview 

CANVASSING 

 

VOLUNTEER GROUPS AREAS TO CANVAS 

Elevation Youth Development Outreach, Inc. Lower Richland 

Alpha Phi Alpha Fraternity Decker Blvd./International Corridor 

Creating Miracles Corp. Hopkins/St. Andrews 

RC Recreation Commission Adult Activity Center Parklane Road 

SC Hispanic Outreach Arlington St./Muller Avenue 

PASO’s Devine Street 

Local Churches Their Congregations 

VOADs Their Clients 

Council Members/Key Stakeholders Their respective areas of Richland County 
 

 

  

OUTREACH MEETINGS 

(All meetings are 6 PM – 8 PM) 

 

DATE LOCATIONS 

May 1 Garners Ferry Adult Activity Center 

May 3 Gadsden Park Community Center 

May 4 Crane Creek Gymnasium 

May 9 St. Andrews Park 

May 9 North Springs Community Center 

May 11 Decker Center 
 

 

  

MEDIA 

 

 Traditional Media 

 Social Media 

- Twitter 

- Facebook 

- YouTube 

 Other Recommendations 

 

 

 2. Intake Overview 

 

 Intake begins at 9:00 AM, May 15 at Richland County Administration Building and Gadsden Park 

Community Center 

 Intake at Gadsden Park Community Center is for only one day 

 Intake ends at 5:00 PM, June 15 or the day we receive 600 registration forms, whichever occurs first 

 We only have enough money to serve approximately 148-175 eligible homeowners 
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 The BRC and Council’s desire is to prioritize serving those in most need 

 The BRC recommended to the Council, and was approved by Council, to include in the approve 

CDBG-DR Action Plan the following priorities: 

 

- Priority 1: *1A: Extremely Low Income or LMI and one of the following: Elderly; Disabled; 

and/or Life Threatening Conditions; *1B: Very Low Income or LMI and one of the following: 

Veteran; Child; and/or Single-Parent Family; *1C: Low Income 

- Priority 2: Household Gross Annual Income DOES NOT fall into HUD’s Low, Very Low or 

Extremely Low categories 

 

SELECTION PROCESS 

 

6/15 – Intake Ends 

6/15 – Determine Initial Priority 

6/15-7/14 – Conduct meetings with priority 1As and validate information 

7/17 – First staff committee meeting to rank priority 1As 

Weekly – Weekly ranking meetings for priority 1As, then 1Bs, then 1Cs 

7/21 – Earliest date vendors able to sign first contracts with residents 

 

 3. Business Assistance Program (BAP) Contract 

 

 The business component for CDBG-DR is $1.05 million 

 SC Community Development Loan Fund (SCCDLF) is the recommended vendor 

 SCCDLF will provide outreach, marketing, intake, processing, and awarding recommendations 

 Funds can be used for Rental Assistance; Loan Interest Supplement; Equipment Repair/Replacement 

 Minimum loan amount: $15,000/business owner 

 Maximum loan amount: $75,000/business owner 

 Eligibility will be tied to making job available to low to moderate income residents (80% or average 

median income) 

 The vendor would be paid 10% of the contract to provide services 

 

Ms. McBride inquired if there was a competitive process to select the vendor. 

 

Ms. Jackson stated she reached out to this vendor and inquired if they would be willing to do this work. 

 

Mr. Livingston moved, seconded by Ms. Myers, to move forward with a Request for Qualifications. The vote 

in favor was unanimous. 

 

   

 CONTINUATION OF RECOVERY CONSULTANCY SERVICES 

 

TETRA TECH CONTINUATION SERVICES 

 

 Current contract only covers consultant CDBG-DR services through June2017 

 This contract extension would see the County through the full-implementation of consultant CDBG-

DR services 

 Grant administration fees are an approved and expected part of HUD awards for CDBG-DR 

 No budget amendment is required 

 Funding source  = CDBG-DR grant 

 

Mr. Livingston moved, seconded by Ms. Myers, to continue consultancy services with Tetra Tech. 
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 WATERWAY MAINTENANCE UPDATE 

 

Waterway Study – Answering the Question, “Who is Responsible for Maintenance” 

**Maintenance = cleaning out trees, trash and debris, sediment  

removal, bank stabilization and realignment** 

 

Requirement: Waters must be fishable, swimmable, navigable 

 

Agency/Owner 
Maintenance 

Responsibility 
Areas of Interest 

Permitting 

Responsibility 

Federal – USACE None Dredging, dams, 

maintenance that 

disturbs soil 

Will permit maintenance 

Federal – EPA None Water Quality Will permit maintenance 

State – DHEC None Water quality, dredging, 

dams, withdrawals 

Will permit maintenance 

Local None except if local 

government has an 

easement on a tributary 

Water quality, 

construction in or 

around 

Will permit maintenance 

Property Owner Complete Responsibility Routine maintenance, 

debris removal 

Must obtain and follow 

permit(s) 
 

 

   

 DITCHES 

 

Agency Maintenance Responsibility 

Local Government where Government owns the 

ditch or has an easement 

Complete Responsibility 

Property Owner Complete Responsibility 
 

 

   

 NEXT STEPS – Ms. Hegler stated there have been changes to the membership of the committee due to shift 

in professional assignments since the committee began meeting 1 ½ ago. She requested that if anyone felt they 

need to come off the committee to please inform either herself of Mr. Pearce. 

 

   

 MEETING SCHEDULE – The consensus is to meet as on as needed basis.  

   

 ADJOURNMENT – The meeting adjourned at approximately 3:54 p.m.  

 


